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06/20/08 Statement of Ongoing Contracts as of 07/02/08

09District

09-INY-136-10.3/10.5

09-INY-395-11.8/20.4

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-KER-178-90.4/92.3

09-MNO-158-/1.1

Fed Aid

HM2

HM1

HM1

HE13

HB4N

HB4

Pgm Code

IN INYO COUNTY NEAR KEELER AT 10.2

MILES EAST OF ROUTE 136/395

SEPARATION AND AT 2.0 MILES WEST OF

KEELER

IN INYO COUNTY NEAR LITTLE LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CINDER ROAD TO 0.3 MILES

NORTH OF HAIWEE POWER HOUSE 

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK ON ROUTE 190 AND NEAR

INDEPENDENCE ON ROUTE 395

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN KERN COUNTY ABOUT 8.6 MILES WEST

OF RIDGECREST FROM 0.5 MILE EAST OF

SIERRA VISTA TO SECOND STREET

IN MONO COUNTY NEAR JUNE LAKE FROM

SOUTH JUNCTION ROUTE 158/395

INTERSECTION TO NORTH SHORE ROAD

Description 

REPLACE STORM DRAINAGE PIPES

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALTIC EMULSION CHIP SEAL

WIDEN TO 4 LANE EXPRESSWAY

WIDEN SHOULDERS

WIDEN SHOULDER

Type Of Work

SUMMER CONSTRUCTION INC.

GRANITE CONSTRUCTION

WINDSOR FUEL COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CRUCO CONSTRUCTION GROUP INC

DON GARCIA EXCAVATING AND

PAVING, INC.

Contractor

SANTA PAULA, CA 93061

MOJAVE, CA 93502

WINDSOR, CA  95492

RIVERSIDE CA 92509

FRESNO, CA 93706

SOUTH LAKE TAHOE, CA  96158

 

 

 

 

 

 

ANDREW BRANDT

KURT WEIERMANN

WEIERMANN KURT

CHRIS TALBOT

HISHAM ALNATOUR

DANIEL DEYO

Resident
Engineer

(760)937-8947

(760)872-0781

(760)872-0794

(760)938-2572

(661)391-4747

(760)872-0794

 $260,745

 $3,972,431

 $551,761

 $28,107,206

 $932,605

 $570,643

Bid + CCOs

 $0

 $0

 $474,083

 $10,023,484

 $139,700

 $393,844

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/14/08

04/10/08

09/11/07

08/23/07

05/07/08

03/27/08

Awarded

05/27/08

04/28/08

10/15/07

09/18/07

05/30/08

04/22/08

Approved

07/23/08

06/12/08

04/02/09

08/04/08

07/15/08

Est Comp

 0%

 0%

 100%

 38%

 11%

 51%

%Time

 0%

 0%

 100%

 36%

 15%

 68%

% Work 

 

 

COMPLETED

 

 

 

Message

09-337204

09-332104

09-337304

09-214614

09-328804

09-326404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

PO BOX 30

PO BOX 5127

PO BOX 38

1995 AGUA MANSA ROAD

2443 FOUNDRY PARK AVE

PO BOX 7176

500 S. MAIN ST.

500 SOUTH MAIN STREET

500 S MAIN ST

1824 NORRIS ROAD

500 SOUTH MAIN ST.

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BAKERSFIELD, CA 93308

BISHOP, CA 93514

Accepted

06/12/08

Location
Storm Water
Plan
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09District

 $0 $11,031,111 $37,586,300

09-MNO-395-50.7/52.8

09-MON-120-13.5/19

Fed Aid

HM1

HM1

Pgm Code

IN MONO COUNTY IN AND NEAR JUNE  LAKE

AT VARIOUS LOCATIONS

IN MONO COUNTY AT VARIOUS LOCATIONS

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE ASPHALT RUBBER CHIP SEAL

Type Of Work

SIERRA NEVADA CONSTRUCTION,

INC.

INTERNATIONAL SURFACING

SYSTEMS

Contractor

SPARKS, NV  89435

MODESTO, CA  95352

 

 

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)872-0794

 $1,988,007

 $1,202,902

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month

04/03/08

04/15/08

Awarded

04/28/08

05/07/08

Approved

08/22/08

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

SUSPENDED

 

Message

09-336704

09-337004

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

PO BOX 50760

PO BOX 4770

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-337204

09-337304

09-214614

09-332104

09-328804

09-326404

09-336704

09-337004

Contract

09-INY-136-10.3/10.5

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-11.8/20.4

09-KER-178-90.4/92.3

09-MNO-158-/1.1

09-MNO-395-50.7/52.8

09-MON-120-13.5/19

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

09

District

 $551,761

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $37,586,300  $11,031,111

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $37,586,300

 Bid + CCO

 $11,031,111

 Work Comp

District Total:

Work completed this Period:  $551,761

-SH-


	09

